

Buffalo State Enterprise Technology Projects

July 17, 2009

ID	Task Name	Start	Finish	2010												2011											
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	<b>Infrastructure Projects</b>	<b>Mon 5/4/09</b>	<b>Mon 1/17/11</b>	[Gantt bar from May 4, 2009 to Jan 17, 2011]																							
2	Wireless Expansion	Mon 5/4/09	Fri 12/31/10	[Gantt bar from May 4, 2009 to Dec 31, 2010]																							
3	Data Center Expansion	Mon 5/4/09	Wed 7/15/09	[Gantt bar from May 4, 2009 to Jul 15, 2009]																							
4	Dark Fiber	Mon 5/4/09	Mon 6/29/09	[Gantt bar from May 4, 2009 to Jun 29, 2009]																							
5	Faculty/Staff computer replacement	Mon 5/4/09	Fri 12/31/10	[Gantt bar from May 4, 2009 to Dec 31, 2010]																							
6	Smart Classroom updates	Mon 5/18/09	Fri 8/28/09	[Gantt bar from May 18, 2009 to Aug 28, 2009]																							
7	Lab Upgrades (Windows)	Mon 6/1/09	Fri 8/27/10	[Gantt bar from Jun 1, 2009 to Aug 27, 2010]																							
8	Lab Upgrades (Mac)	Mon 12/14/09	Mon 1/17/11	[Gantt bar from Dec 14, 2009 to Jan 17, 2011]																							
9																											
10	<b>Banner Projects (scheduled)</b>	<b>Mon 5/4/09</b>	<b>Fri 12/31/10</b>	[Gantt bar from May 4, 2009 to Dec 31, 2010]																							
11	Operational Support	Mon 5/4/09	Fri 12/31/10	[Gantt bar from May 4, 2009 to Dec 31, 2010]																							
12	Additional Operational Support	Tue 9/1/09	Wed 9/1/10	[Gantt bar from Sep 1, 2009 to Sep 1, 2010]																							
13	<b>Banner Phase 1</b>	<b>Mon 5/4/09</b>	<b>Fri 10/16/09</b>	[Gantt bar from May 4, 2009 to Oct 16, 2009]																							
14	Fine Grained Access Control	Mon 5/4/09	Fri 8/21/09	[Gantt bar from May 4, 2009 to Aug 21, 2009]																							
15	Reporting	Mon 5/4/09	Fri 10/16/09	[Gantt bar from May 4, 2009 to Oct 16, 2009]																							
16	Post-Cutover Items	Mon 5/4/09	Fri 9/4/09	[Gantt bar from May 4, 2009 to Sep 4, 2009]																							
17	Banner 8.0 Upgrade	Mon 5/25/09	Wed 9/1/10	[Gantt bar from May 25, 2009 to Sep 1, 2010]																							
18	Mandatory Advisement	Wed 5/20/09	Tue 2/23/10	[Gantt bar from May 20, 2009 to Feb 23, 2010]																							
19	Prerequisite Check Analysis	Tue 7/7/09	Mon 11/23/09	[Gantt bar from Jul 7, 2009 to Nov 23, 2009]																							
20	Disability Service Office Integration	Mon 5/11/09	Fri 9/4/09	[Gantt bar from May 11, 2009 to Sep 4, 2009]																							
21	Housing Web Integration	Mon 7/6/09	Wed 8/12/09	[Gantt bar from Jul 6, 2009 to Aug 12, 2009]																							
22	Common App Interface	Mon 6/1/09	Fri 7/31/09	[Gantt bar from Jun 1, 2009 to Jul 31, 2009]																							
23	<b>Not yet planned</b>	<b>Mon 5/4/09</b>	<b>Fri 7/24/09</b>	[Gantt bar from May 4, 2009 to Jul 24, 2009]																							
24	HEOA textbook provision (TBD)	Mon 5/4/09	Fri 7/24/09	[Gantt bar from May 4, 2009 to Jul 24, 2009]																							
25	Cont Ed Adoption of Banner (TBD)	Mon 5/4/09	Mon 5/4/09	[Gantt bar from May 4, 2009 to May 4, 2009]																							
26																											
27	<b>Campus Projects</b>	<b>Mon 5/4/09</b>	<b>Thu 12/31/09</b>	[Gantt bar from May 4, 2009 to Dec 31, 2009]																							
28	Campus Web Upgrades	Mon 5/4/09	Thu 12/31/09	[Gantt bar from May 4, 2009 to Dec 31, 2009]																							
29	Campus Portal (TBD)	Mon 5/4/09	Mon 5/4/09	[Gantt bar from May 4, 2009 to May 4, 2009]																							
30	HRMS Feedback Files Upgrade	Mon 5/4/09	Wed 7/15/09	[Gantt bar from May 4, 2009 to Jul 15, 2009]																							
31	TEU Assessment	Mon 5/4/09	Thu 12/31/09	[Gantt bar from May 4, 2009 to Dec 31, 2009]																							
32	Campus One-Card Retail	Wed 7/1/09	Tue 12/29/09	[Gantt bar from Jul 1, 2009 to Dec 29, 2009]																							
33	Online Catalog (TBD)	Mon 5/4/09	Mon 5/4/09	[Gantt bar from May 4, 2009 to May 4, 2009]																							
34	TV&FA Video Storage project	Mon 5/4/09	Fri 10/16/09	[Gantt bar from May 4, 2009 to Oct 16, 2009]																							