

Buffalo State Enterprise Technology Projects

July 17, 2009

ID	Task Name	Start	Finish	2010												2011											
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
1	Infrastructure Projects	Mon 5/4/09	Mon 1/17/11	[Gantt bar spanning from May 4, 2009 to January 17, 2011]																							
2	Wireless Expansion	Mon 5/4/09	Fri 12/31/10	[Gantt bar from May 4, 2009 to December 31, 2010]																							
3	Data Center Expansion	Mon 5/4/09	Wed 7/15/09	[Gantt bar from May 4, 2009 to July 15, 2009]																							
4	Dark Fiber	Mon 5/4/09	Mon 6/29/09	[Gantt bar from May 4, 2009 to June 29, 2009]																							
5	Faculty/Staff computer replacement	Mon 5/4/09	Fri 12/31/10	[Gantt bar from May 4, 2009 to December 31, 2010]																							
6	Smart Classroom updates	Mon 5/18/09	Fri 8/28/09	[Gantt bar from May 18, 2009 to August 28, 2009]																							
7	Lab Upgrades (Windows)	Mon 6/1/09	Fri 8/27/10	[Gantt bar from June 1, 2009 to August 27, 2010]																							
8	Lab Upgrades (Mac)	Mon 12/14/09	Mon 1/17/11	[Gantt bar from December 14, 2009 to January 17, 2011]																							
9																											
10	Banner Projects (scheduled)	Mon 5/4/09	Fri 12/31/10	[Gantt bar spanning from May 4, 2009 to December 31, 2010]																							
11	Operational Support	Mon 5/4/09	Fri 12/31/10	[Gantt bar from May 4, 2009 to December 31, 2010]																							
12	Additional Operational Support	Tue 9/1/09	Wed 9/1/10	[Gantt bar from September 1, 2009 to September 1, 2010]																							
13	Banner Phase 1	Mon 5/4/09	Fri 1/8/10	[Gantt bar spanning from May 4, 2009 to January 8, 2010]																							
14	Fine Grained Access Control	Mon 9/21/09	Fri 1/8/10	[Gantt bar from September 21, 2009 to January 8, 2010]																							
15	Reporting	Mon 5/4/09	Fri 10/16/09	[Gantt bar from May 4, 2009 to October 16, 2009]																							
16	Banner 8.0 Upgrade	Mon 5/25/09	Wed 9/1/10	[Gantt bar from May 25, 2009 to September 1, 2010]																							
17	Mandatory Advisement	Wed 5/20/09	Tue 2/23/10	[Gantt bar from May 20, 2009 to February 23, 2010]																							
18	Prerequisite Check Analysis	Tue 7/7/09	Fri 2/19/10	[Gantt bar from July 7, 2009 to February 19, 2010]																							
19	Disability Service Office Integration	Mon 5/11/09	Fri 11/6/09	[Gantt bar from May 11, 2009 to November 6, 2009]																							
20	Housing Web Integration	Mon 7/6/09	Wed 8/12/09	[Gantt bar from July 6, 2009 to August 12, 2009]																							
21	Common App Interface	Mon 6/1/09	Fri 7/31/09	[Gantt bar from June 1, 2009 to July 31, 2009]																							
22	Not yet planned	Mon 5/4/09	Wed 1/20/10	[Gantt bar spanning from May 4, 2009 to January 20, 2010]																							
23	HEOA textbook provision (TBD)	Mon 5/4/09	Wed 1/20/10	[Gantt bar from May 4, 2009 to January 20, 2010]																							
24																											
25	Campus Projects	Mon 5/4/09	Fri 2/26/10	[Gantt bar spanning from May 4, 2009 to February 26, 2010]																							
26	Campus Web Upgrades	Mon 5/4/09	Fri 2/26/10	[Gantt bar from May 4, 2009 to February 26, 2010]																							
27	Campus Portal (TBD)	Mon 5/4/09	Mon 5/4/09	[Gantt bar from May 4, 2009 to May 4, 2009]																							
28	HRMS Feedback Files Upgrade	Mon 5/4/09	Fri 10/30/09	[Gantt bar from May 4, 2009 to October 30, 2009]																							
29	TEU Assessment	Mon 5/4/09	Thu 12/31/09	[Gantt bar from May 4, 2009 to December 31, 2009]																							
30	Campus One-Card Retail	Wed 7/1/09	Fri 9/18/09	[Gantt bar from July 1, 2009 to September 18, 2009]																							
31	Online Catalog (TBD)	Mon 5/4/09	Mon 5/4/09	[Gantt bar from May 4, 2009 to May 4, 2009]																							
32	TV&FA Video Storage project	Mon 5/4/09	Fri 12/18/09	[Gantt bar from May 4, 2009 to December 18, 2009]																							
33	Online Payments	Mon 5/4/09	Mon 5/4/09	[Gantt bar from May 4, 2009 to May 4, 2009]																							