

ISAS Projects

April 28, 2009

ID	Task Name	Start	2010												2011											
			Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan		
1	Infrastructure Projects	Mon 5/4/09																								
2	Wireless Expansion	Mon 5/4/09																								
3	Data Center Expansion	Mon 5/4/09																								
4	Dark Fiber	Mon 5/4/09																								
5	Faculty/Staff computer replacement	Mon 5/4/09																								
6	Smart Classroom updates	Mon 5/18/09																								
7																										
8	Banner Projects (scheduled)	Mon 5/4/09																								
9	Banner Phase 1	Mon 5/4/09																								
10	Banner 8.0 Upgrade	Mon 6/8/09																								
11	Mandatory Advisement	Wed 5/20/09																								
12	Disability Service Office Integration	Mon 5/11/09																								
13	Prerequisite Check Preparation	Mon 7/6/09																								
14	Housing Web Integration	Mon 7/6/09																								
15	Common App Interface	Mon 6/1/09																								
16	HEOA textbook provision (TBD)	Mon 5/4/09																								
17	Cont Ed Adoption of Banner (TBD)	Mon 5/4/09																								
18																										
19	Campus Projects	Mon 5/4/09																								
20	Campus Web Upgrades	Mon 5/4/09																								
21	Campus Portal (on hold)	Mon 5/4/09																								
22	HRMS Feedback Files Upgrade	Mon 5/4/09																								
23	TEU Assessment	Mon 5/4/09																								
24	Campus One-Card Retail	Wed 7/1/09																								
25	Online Catalog (TBD)	Mon 5/4/09																								
26	TV&FA Video Storage project (TBD)	Mon 5/4/09																								